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PGE01 1 MOD_PR01 Level 1A SDST/Seaton MD0 GSFC 2/3/99 4/23/99 5/21/99 7/1/99 Add DPREP functionality to L1A to speed up geolocation by 3 7

PGE01 1 MOD_PR03 Geolocation SDST/JB&RW MD0 GSFC 2/19/99 4/23/99 5/21/99 7/1/99 L1A and Geolocation more robust, will do in next delivery sch e

PGE02 1 MOD_PR02 Level 1B Guenther MD1 GSFC 3/1/99 5/30/99 6/2/99 9/1/99

PGE03 2 MOD_PR07 Atmospheric Profiles Menzel MD1 GSFC 4/30/99 5/28/99 6/14/99 9/1/99

PGE03 2 MOD_PR35 Cloud Mask Menzel MD1 GSFC 4/30/99 5/28/99 6/14/99 9/1/99

PGE03 2 MOD_PRVOLC Volcano Alert Flynn MD1 GSFC 12/23/97 5/28/99 6/14/99 9/1/99

PGE71 1 MOD_PR71 Level 1A  subsetter Seaton MD0 GSFC 4/23/99 6/4/99 7/1/99 9/1/99 ESDT requested 5/10, awaiting approval for ECS to create ESD T

PGE04 2 MOD_PR04 Aerosol-Land and Sea Kaufman MDA1 GSFC 12/17/98 5/6/99

PGE04 2 MOD_PR05 Precipitable Water Gao MDA1 GSFC 12/17/98 5/6/99

PGE05 2 MOD_PR04L Interim Daily Atmosphere SDST/Hucek MDL3 GSFC 6/17/98 5/11/99

PGE06 2 MOD_PR06C Cloud - Create HDF Menzel MDA1 GSFC 4/30/99 5/24/99

PGE06 2 MOD_PR06CD Cloud - Cirrus Detection Gao MDA1 GSFC 1/4/99 5/24/99

PGE06 2 MOD_PR06CT Cloud- Cloud Top Prop. Menzel MDA1 GSFC 12/30/98 5/24/99

PGE06 2 MOD_PR06OD Cloud - Optical Depth King MDA1 GSFC 7/20/99 7/22/99 7/27/99 7/29/99
use of NCEP, performance improvement will be delivered 
later

PGE07 2 MOD_PR10 L2 Snow Hall MDL1 NSIDC 4/6/99 5/4/99

PGE08 2 MOD_PR29 L2 Sea Ice Hall MDL1 NSIDC 4/9/99 5/28/99 6/17/99

PGE09 2 MOD_PR18_L2 Ocean Color Evans MDO1 GSFC 05/07/99 5/25/99 7/12/99 7/13/99
PGE10 2 MOD_PR28_L2 Sea Surface Temperature Brown MDO1 GSFC 05/07/99 5/25/99 7/12/99 7/13/99

PGE11 2 MOD_PR09 L2 Surface Reflectance Vermote MDL3 GSFC 4/16/99 5/13/99

PGE12 2g MOD_PRMGPNTR L2G Pointers Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99

PGE12 2g MOD_PRMGR L2G Geoangles Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99
PGE13 2g MOD_PRMGR L2G Surface Reflectance Justice MDL5 GSFC 7/8/99 7/8/99 7/9/99 7/9/99

PGE14 2g MOD_PRMGR L2G Snow Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99

PGE15 2g MOD_PRMGR L2G Sea Ice Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99

PGE16 2 MOD_PR11 L2/L3 LST Wan MDL4 GSFC 5/10/99 5/25/99 7/14/99 7/14/99

PGE17 2 MOD_PRNMC Oceans Ancil. Met. Preproc. SDST/Devine PROSTAT GSFC 6/26/98 4/28/99 6/3/99

PGE19 2 MOD_PROZN Oceans Anc. Ozone Preproc. SDST/Devine PROSTAT GSFC 6/26/98 4/28/99 6/3/99
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PGE20 3 MOD_mtbin L3 Oceans Interim daily Evans MDO2 GSFC 5/7/99 6/8/99 7/15/99 7/16/99 Tests were run, waiting on analysis of results

PGE21 3 MOD_PR09A L3 Surface Reflect. - 8 day Justice MDL10 EDC 2/10/99 5/18/99 7/14/99 7/16/99

PGE22 3 MOD_PRAGG L3 Aggregation MODLAND/SDST MDL5 EDC 9/15/98 5/13/99 5/30/99 6/2/99

PGE23 3 MOD_PR43B BRDF/Albedo - 16 day Strahler MDL12 EDC 4/9/99

PGE25 3 MOD_PR13A1 VI - 16 day, 250m Huete/Justice MDL12 EDC 11/9/98 5/19/99 7/14/99 7/14/99

PGE29 3 MOD_PR14A L3 Fire - 8 day Justice MDL10 EDC 1/27/99 5/17/99 7/14/99 7/16/99

PGE31 3 MOD_PR11A LST- 8 day Wan MDL10 EDC 11/9/98

PGE33 3 MOD_PR15A1 LAI/FPAR daily Running MDL5 EDC 11/9/98 5/13/99 6/17/99 6/30/99

PGE34 3 MOD_PR15A2 LAI/FPAR - 8 day Running MDL10 EDC 11/6/98

PGE35 3 MOD_PR13A2 VI -16 day, 1km Huete/Justice MDL12 EDC 6/8/98

PGE36 4 MOD_PR17A1 L4 PSN daily, 1km Running EDC 10/23/98

PGE37 4 MOD_PR17A2 L4 PSN 8 day, 1km Running EDC 10/23/98

PGE38 4 MOD_PR17Y L4 NPP year, 1km Running EDC 10/23/98

PGE40 3 MOD_PR12M L3 Landcover - Monthly Strahler EDC 11/9/98

PGE43 3 MOD_PR10A1 L3 Snow - daily Hall MDL5 NSIDC 9/22/98 5/13/99 5/30/99 6/3/99

PGE44 3 MOD_PR29A1 Sea Ice - daily Hall MDL5 NSIDC 7/23/99 Kai Yang working on EASE grid to tile mapping

PGE45 3 MOD_PR10A2 Snow - 8 day Hall MDL10 NSIDC 2/1/99 7/14/99 7/16/99

PGE46 3 MOD_PR10C1 Snow - daily CMG Hall MDL9 NSIDC 4/23/99

PGE49 3 MOD_mtbin time binner Evans MDO3 GSFC 5/7/99 6/4/99 Need 3 days of data, one from each of 3 weeks, tested by 9/1/9 9

PGE50 3 MOD_mfill hole filler for ref. file Evans MDO3 GSFC 5/7/99 6/4/99 "                                  "                   "
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PGE51 3 MOD_PR27_Y Ocean Productivity Esaias MDO5 GSFC 6/26/98

PGE53 3 MOD_mcloud cloud clearing Evans MDO4 GSFC 5/7/99 6/4/99 Need 3 days of data, one from each of 3 weeks, tested by 9/1/9 9

PGE54 3 MOD_mtbin time binner Evans MDO4 GSFC 5/7/99 6/4/99 "                                  "                   "

PGE56 3 MOD_PR08D L3 Atmosphere - Daily King MDA3 GSFC 11/20/98 5/7/99 6/1/99 6/4/99

PGE56 3 MOD_PR08DC L3 Atm.-Day, Create HDF King MDA3 GSFC 9/28/98 5/7/99 6/1/99 6/4/99

PGE57 3 MOD_PR08M L3 Atmosphere - Monthly King MDA5 GSFC 2/4/99 6/28/99 7/14/99 7/15/99

PGE57 3 MOD_PR08MC L3 Atm. -Mth, Create HDF King MDA5 GSFC 10/13/98 6/28/99 7/14/99 7/15/99

PGE60 1 MOD_PR03CP Geolocation  Control Points SDST/JB MDL1 GSFC 8/2/99 8/13/99 8/20/99 8/24/99 Integration of Land and Island Control Points routines in prog r

PGE66 3 MOD_PR44A L3 250m Land Cover Townsend EDC 9/22/98

PGE67 3 MOD_PR10C2 Snow - 8 day CMG Hall NSIDC TBD

PGE68 3 MOD_PR29C2 Sea Ice- 8 day CMG Hall NSIDC

PGE69 3 MOD_PR08T L3 Atmosphere - Zonal King MDA2 GSFC 2/3/99 5/10/99 6/1/99 6/4/99

PGE69 3 MOD_PR08TC L3 Atm.- Zone, Create HDF King MDA2 GSFC 12/2/98 5/10/99 6/1/99 6/4/99

PGE70 3 MOD_PR08W L3 Atmosphere Weekly King MDA4 GSFC 6/28/99 7/6/99 7/7/99

MAPI 2.3.2 SDST none n/a 4/13/99 4/23/99
SDST Toolkit 2.0 SDST none n/a 6/18/99 6/21/99 6/21/99 6/21/99
Oceans Libraries SDST none n/a 4/9/99 4/29/99
Atmos.Lib 2.1 SDST none n/a 12/9/98 5/6/99
SIPS Ingest SDST none n/a 4/15/99 5/10/99 5/12/99 5/12/99
SIPS Deliver 5/18/99 6/14/99 6/14/99 6/14/99

Key Status as of : 7/14/99
Completed
Rework Required
Not finished
Moved to Post-launch
MODAPS mcf matches ECS baseline at DAAC
Will not be archived at the DAACs
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